COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1
ESTI MATE RUN 07/ 07/ 2017

12: 34: 09

CONTI D: C19644

PCN. 19644-BI D

ESTI MATE NO 0001

COFRS REPORTI NG CATEGCRY: 1

CONTRACT DESCRI PTI ON\:
SH95 SHERI DAN RESURFACI NG HAMPDEN to AZ

PRQJECT NO

NAME OF ROAD:
PRQJECT COUNTI ES:

CONTRACTOR:
APC CONSTRUCTI ON CO.

14802 W 44th AVE.

GOLDEN

CURRENT PRQJECT AM:
AWARD PRQJIECT AM:
PERCENT COVPLETE:

FUNDS AVAI LABLE:

TOTAL CLAI MB:

STA095A- 018

TIME CHARGED: 21.0 DAYS 117 WORK DAYS

PERCENT TI ME: 17.95 ORI G TI ME ALLOW 117 WWORK DAYS

SHO5 SHERI DAN RESURFACI NG HAMPDEN to AZ

DENVER
, LLC

CO 80403 (303)279-6611

$ 5,473, 209. 40 PARTI Cl PATI NG

$ 5,286, 017. 40 NON- PARTI CI PATI NG
3.78% TOTAL EARNI NGS

$ 5, 266, 312. 88 STOCKPI LED MATERI ALS

GROSS EARNI NGS
$ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

JEFFERSON

PAY PERI OD ENDI NG 06/ 30/ 2017 DATE TI ME STARTED 05/ 30/ 2017
DATE LET 04/ 06/ 2017 DATE WORK BEGAN 05/ 30/ 2017
DATE AWARDED 05/ 01/ 2017 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 05/ 18/ 2017 DATE ACCEPTED

DATE NOTI CE TO PROCEED 05/ 30/ 2017

$ 206, 896. 52 $ 206, 896. 52
0. 00 0. 00
206, 896. 52 206, 896. 52
0.00 0. 00
206, 896. 52 206, 896. 52
-6, 206. 90 -6, 206. 90
0.00 0.00
200, 689. 62 200, 689. 62
0.00 0.00
0.00 0.00
200, 689. 62 200, 689. 62
0.00 0.00
PAENT DE s 200,689.62

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19644

PCN: 19644- Bl D

PRQJECT: STA095A- 018

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k

0010 202-00201 Renoval of Curb

0015 202- 00203 Renoval of Curb and CGutter

0020 202-00206 Renoval of Concrete Curb Ranp
0025 202- 00210 Renoval of Concrete Pavenent
0030 202-00220 Renoval of Asphalt Mat

0035 202-00240 Renoval of Asphalt Mat (Pl aning)
0040 202-00710 Renoval of Power Pol e

0045 202-00810 Renoval of Ground Sign

0050 202-00821 Renoval of Sign Pane

0055 202- 04005 d ean Val ve Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

488. 000
SY
30. 00000
53. 000
LF
21. 60000
1, 360. 000
LF
15. 00000
294. 000
SY
63. 30000
120. 000
SY
66. 60000
100. 000
SY
27.60000
121, 543. 000
SY
5. 00000
3. 000
EACH
6, 060. 00000
8. 000
EACH
100. 00000
20. 000
EACH
76. 50000
79. 000
EACH

196. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
98. 500
98. 500

0. 000
0. 000
0. 000

0. 000
246. 500
246. 500

0. 000
114. 000
114.000

0. 000
15. 000
15. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 07/ 07/ 2017

12: 34: 09
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
2, 955. 00
2, 955. 00
0. 00
0. 00
3, 697. 50
3, 697. 50
7,216. 20
7,216. 20
999. 00
999. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C19644 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19644-BI D ESTI MATE RUN 07/ 07/ 2017
PRQIECT: STA095A- 018 ESTI MATE NO 0001 12:34: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-04010 Cean Inlet 10. 000 0. 000
EACH 0. 000 0. 00
1, 130. 00000 0. 000 0. 00
0065 203-00010 Uncl assi fied Excavation (Conplete In Place) 30. 000 0. 000
CY 0. 000 0. 00
129. 00000 0. 000 0. 00
0070 203-01510 Backhoe 80. 000 0. 000
HOUR 0. 000 0. 00
184. 00000 0. 000 0. 00
0075 203-01597 Pot hol i ng 200. 000 0. 000
HOUR 5. 000 960. 00
192. 00000 5. 000 960. 00
0080 203-02330 Labor er 80. 000 0. 000
HOUR 0. 000 0. 00
50. 40000 0. 000 0. 00
0085 207-00205 Topsoi | 52. 000 0. 000
CY 0. 000 0. 00
121. 00000 0. 000 0. 00
0090 208-00035  Aggregate Bag 700. 000 0. 000
LF 0. 000 0. 00
10. 90000 0. 000 0. 00
0095 208- 00046 Pre-fabricated Concrete Washout Structure 3.000 0. 000
EACH 0. 660 4, 263. 60
6, 460. 00000 0. 660 4, 263. 60
0100 208-00051 StormDrain Inlet Protection (Type I) 295. 000 0. 000
LF 295. 000 4,484. 00
15. 20000 295. 000 4, 484. 00
0105 208- 00052 StormDrain Inlet Protection (Type I1) 350. 000 0. 000
LF 80. 000 4, 640. 00
58. 00000 80. 000 4, 640. 00
0110 208-00103 Renoval and Di sposal of Sedinent (Labor) 25. 000 0. 000
HOUR 0. 000 0. 00
126. 00000 0. 000 0. 00



CONTI D C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19644-BI D ESTI MATE RUN 07/ 07/ 2017
PRQJECT: STA095A- 018 ESTI MATE NO 0001 12: 34: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 15. 000 0. 000
HOUR 0. 000 0. 00
241. 00000 0. 000 0. 00
0120 208-00106 Sweepi ng (Sedi nent Renoval ) 215. 000 0. 000
HOUR 0. 000 0. 00
144. 00000 0. 000 0. 00
0125 208-00107 Renoval of Trash 50. 000 0. 000
HOUR 0. 000 0. 00
164. 00000 0. 000 0. 00
0130 208-00207 Erosi on Control Managenent 85. 000 0. 000
DAY 2.000 680. 00
340. 00000 2.000 680. 00
0135 210-00810 Reset Gound Sign 4.000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0140 210-00827 Reset Pull Box 14. 000 0. 000
EACH 0. 000 0. 00
177. 00000 0. 000 0. 00
0145 210- 00860 Reset Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0150 210-04010 Adj ust Manhol e 101. 000 0. 000
EACH 1. 000 664. 00
664. 00000 1. 000 664. 00
0155 210- 04050 Adj ust Val ve Box 155. 000 0. 000
EACH 0. 000 0. 00
362. 00000 0. 000 0. 00
0160 212-00006 Seedi ng (Native) 0. 016 0. 000
ACRE 0. 000 0. 00
83, 300. 00000 0. 000 0. 00
0165 212-00032 Soi | Condi tioni ng 0. 016 0. 000
ACRE 0. 000 0. 00

137, 700. 00000 0. 000 0. 00



CONTI D C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19644-BI D ESTI MATE RUN 07/ 07/ 2017
PRQJECT: STA095A- 018 ESTI MATE NO 0001 12: 34: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 145. 000 0. 000
d ass
SY 0. 000 0. 00
11. 60000 0. 000 0. 00
0175 217-00020 Her bi ci de Treat nent 20. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0180 240- 00000 Wldlife Biologist 21.500 0. 000
HOUR 21.500 2,236.00
104. 00000 21.500 2,236.00
0185 240-00010 Renoval of Nests 16. 000 0. 000
HOUR 0. 500 49. 50
99. 00000 0. 500 49. 50
0190 304- 06000 Aggregat e Base Course (d ass 6) 64. 000 0. 000
TON 30. 980 1, 809. 23
58. 40000 30. 980 1, 809. 23
0195 403-00720 Hot M x Asphalt (Patching) (Asphalt) 30. 000 0. 000
TON 0. 000 0. 00
174. 00000 0. 000 0. 00
0200 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 20, 209. 000 0. 000
TON 0. 000 0. 00
84.50000 0. 000 0. 00
0205 411-10255  Enulsified Asphalt (Sl ow Setting) 6, 124. 000 0. 000
GAL 0. 000 0. 00
5. 00000 0. 000 0. 00
0210 412-00600 Concrete Pavenent (6 Inch) 116. 000 0. 000
Sy 12. 050 5, 048. 95
419. 00000 12. 050 5, 048. 95
0215 607-11525 Fence (Plastic) 1, 000. 000 0. 000
LF 0. 000 0. 00
4. 10000 0. 000 0. 00
0220 608- 00006 Concrete Sidewal k (6 Inch) 413. 000 0. 000
Sy 82.720 10, 670. 88

129. 00000 82.720 10, 670. 88



CONTI D C19644 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19644- Bl D ESTI MATE RUN 07/ 07/ 2017
PRQJECT: STAO095A- 018 ESTI MATE NO 0001 12:34: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 608-00010 Concrete Curb Ranp 560. 000 0. 000
SY 153. 860 44, 003. 96
286. 00000 153. 860 44, 003. 96
0230 608-00015 Det ect abl e Vr ni ngs 276. 000 0. 000
SF 0. 000 0. 00
180. 00000 0. 000 0. 00
0235 609-21020 Curb and Qutter Type 2 (Section I1-B) 1, 359. 000 0. 000
LF 138. 000 11, 536. 80
83. 60000 138. 000 11, 536. 80
0240 613-07000 Pul | Box (Special) 4. 000 0. 000
EACH 0. 000 0. 00
218. 00000 0. 000 0. 00
0245 614-00011 Sign Panel (Qass I) 123. 000 0. 000
SF 0. 000 0. 00
37.70000 0. 000 0. 00
0250 614-00012 Sign Panel (Qass I1) 142. 000 0. 000
SF 0. 000 0. 00
38. 90000 0. 000 0. 00
0255 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 11. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
469. 00000 0. 000 0. 00
0260 614-70150 Pedestrian Signal Face (16) (Countdown) 5. 000 0. 000
EACH 0. 000 0. 00
636. 00000 0. 000 0. 00
0265 614- 72860 Pedestrian Push Button 12. 000 0. 000
EACH 0. 000 0. 00
1, 530. 00000 0. 000 0. 00
0270 614-72875 Loop Detector Wre 1, 800. 000 0. 000
LF 0. 000 0. 00
5. 70000 0. 000 0. 00
0275 614- 84100 Traffic Signal Pedestal Pole Al uninum 8. 000 0. 000
EACH 0. 000 0. 00
1, 460. 00000 0. 000 0. 00



CONTI D C19644 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19644- Bl D ESTI MATE RUN 07/ 07/ 2017
PRQJECT: STA095A- 018 ESTI MATE NO 0001 12:34: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 150 7,500. 00
50, 000. 00000 0. 150 7,500. 00
0285 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
520, 000. 00000 0. 000 0. 00
0290 626-01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 0.334 16, 700. 00
50, 000. 00000 0.334 16, 700. 00
0295 627-00008 Modi fi ed Epoxy Pavenent Marking 130. 000 0. 000
GAL 0. 000 0. 00
142. 00000 0. 000 0. 00
0300 627-00011 Pavenent Marking Paint (Waterborne) 373. 000 0. 000
GAL 0. 000 0. 00
51. 00000 0. 000 0. 00
0305 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 5, 726. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0310 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 403. 000 0. 000
SF 0. 000 0. 00
18. 10000 0. 000 0. 00
0315 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 12, 065. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 60000 0. 000 0. 00
0320 630- 00000 Fl aggi ng 2,400. 000 0. 000
HOUR 60. 000 1, 734.00
28. 90000 60. 000 1, 734.00
0325 630- 00003 Uni forned Traffic Control 400. 000 0. 000
HOUR 0. 000 0. 00
94. 40000 0. 000 0. 00
0330 630- 00004 Traffic Control Vehicle 1. 000 0. 000
EACH 0. 500 10, 000. 00
20, 000. 00000 0. 500 10, 000. 00



CONTI D C19644 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19644- Bl D ESTI MATE RUN 07/ 07/ 2017
PRQJECT: STA095A- 018 ESTI MATE NO 0001 12:34: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630- 00007 Traffic Control Inspection 40. 000 0. 000
DAY 0. 000 0. 00
58. 90000 0. 000 0. 00
0340 630-00012 Traffic Control Managenment 85. 000 0. 000
DAY 9. 000 5, 301. 00
589. 00000 9. 000 5,301. 00
0345 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 1. 500 354. 00
236. 00000 1. 500 354. 00
0350 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 1. 000 118. 00
118. 00000 1. 000 118. 00
0355 630-80341 Construction Traffic Sign (Panel Size A) 42.000 0. 000
EACH 5. 000 147.00
29. 40000 5. 000 147.00
0360 630-80342 Construction Traffic Sign (Panel Size B) 54. 000 0. 000
EACH 3. 000 264. 90
88. 30000 3. 000 264. 90
0365 630-80355 Portabl e Message Sign Panel 4. 000 0. 000
EACH 1. 500 7, 065. 00
4,710. 00000 1. 500 7, 065. 00
0370 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 500 885. 00
1, 770. 00000 0. 500 885. 00
0375 630- 80360 Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 10. 000 118. 00
11. 80000 10. 000 118. 00
0380 630-80380 Traffic Cone 400. 000 0. 000
EACH 25. 000 295. 00
11. 80000 25. 000 295. 00
0385 630-80384 Tubul ar Mar ker 25. 000 0. 000
EACH 0. 000 0. 00
41. 20000 0. 000 0. 00



CONTI D C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PCN: 19644-BI D ESTI MATE RUN 07/ 07/ 2017
PRQIECT: STA095A- 018 ESTI MATE NO 0001 12: 34: 09
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 630- 85040 I mpact Attenuator (Truck Mounted Attenuator) 1. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
7,070. 00000 0. 000 0. 00
0395 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
60, 000. 00000 0. 000 0. 00
0400 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70018 F/ A Roadway Snoot hness | ncentive 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70023 F/ A On- The-Job Trai nee 1, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70025 F/' A Quality Incentive Paynent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70031 F/ A Interim Surface Repair 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70034 F/ A Hotel Voucher 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19644-BI D ESTI MATE RUN 07/ 07/ 2017
PRQIECT: STA095A- 018 ESTI MATE NO 0001 12: 34: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 4,679,857.70 % 156, 396.52 $ 156, 396. 52
CAT NO0260 TRAFFI C SI GNALS

0450 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 000 0. 00
16, 900. 00000 0. 000 0. 00
0455 210- 00479 Reset Radi o Communi cation Antenna 1. 000 0. 000
EACH 0. 000 0. 00
671. 00000 0. 000 0. 00
0460 210-00815 Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
153. 00000 0. 000 0. 00
0465 503-00036 Drilled Caisson (36 Inch) 75. 000 0. 000
LF 0. 000 0. 00
324. 00000 0. 000 0. 00
0470 503-00037 Drilled Caisson (36 Inch)(Special) 49. 000 0. 000
LF 0. 000 0. 00
383. 00000 0. 000 0. 00
0475 613-00206 2 Inch Electrical Conduit (Bored) 875. 000 0. 000
LF 0. 000 0. 00
30. 60000 0. 000 0. 00
0480 613-00306 3 Inch Electrical Conduit (Bored) 1, 380. 000 0. 000
LF 0. 000 0. 00
29. 40000 0. 000 0. 00
0485 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
11, 100. 00000 0. 000 0. 00
0490 613-13000 Lum naire (LED) 8. 000 0. 000
EACH 0. 000 0. 00

1, 830. 00000 0. 000 0.00



CONTI D C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19644- Bl D ESTI MATE RUN 07/ 07/ 2017
PRQJECT: STA095A- 018 ESTI MATE NO. 0001 12:34: 09
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0260 TRAFFI C SI GNALS
0495 613-80130 Service Meter Cabinet 2. 000 0. 000
EACH 0. 000 0. 00
4, 890. 00000 0. 000 0. 00
0500 614-00011 Sign Panel (Cass I) 109. 000 0. 000
SF 0. 000 0. 00
37. 70000 0. 000 0. 00
0505 614-00035 Si gn Panel (Special) 114. 000 0. 000
SF 0. 000 0. 00
47.10000 0. 000 0. 00
0510 614-70150 Pedestrian Signal Face (16) (Countdown) 16. 000 0. 000
EACH 0. 000 0. 00
636. 00000 0. 000 0. 00
0515 614-70336 Traffic Signal Face (12-12-12) 22.000 0. 000
EACH 0. 000 0. 00
830. 00000 0. 000 0. 00
0520 614-70448 Traffic Signal Face (12-12-12-12) 14. 000 0. 000
EACH 0. 000 0. 00
1, 160. 00000 0. 000 0. 00
0525 614- 72855 Traffic Signal Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
29, 200. 00000 0. 000 0. 00
0530 614-72860 Pedestrian Push Button 16. 000 0. 000
EACH 0. 000 0. 00
1, 530. 00000 0. 000 0. 00
0535 614- 72866 Fire Preenption Unit and Tiner 2.000 0. 000
EACH 0. 000 0. 00
11, 100. 00000 0. 000 0. 00
0540 614-72886 I ntersection Detection System (Canera) 8. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0545 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
11, 500. 00000 0. 000 0. 00



CONTI D C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

PCN: 19644- Bl D ESTI MATE RUN 07/ 07/ 2017
PRQJECT: STAO095A- 018 ESTI MATE NO 0001 12: 34: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0260 TRAFFI C SI GNALS
0550 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0.00
11, 900. 00000 0. 000 0.00
0555 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0560 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0.00
14, 300. 00000 0. 000 0. 00
0565 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
15, 300. 00000 0. 000 0. 00
0570 614- 84100 Traffic Signal Pedestal Pole Al uninum 11. 000 0. 000
EACH 0. 000 0.00
1, 460. 00000 0. 000 0. 00
0575 614-86105 Tel emetry (Field) 2.000 0. 000
EACH 0. 000 0. 00
9, 910. 00000 0. 000 0. 00
0580 614-87690 Et hernet Switch 2.000 0. 000
EACH 0. 000 0. 00
3, 360. 00000 0. 000 0. 00
0585 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0260 CURRENT AMI  $ 554,892.70 $ 0.00$ 0.00
CAT NOO300 STRUCTURES
0590 202-00246 Renoval of Asphalt Mat (Pl aning) (Special) 890. 000 0. 000
SY 0. 000 0. 00
25. 10000 0. 000 0. 00
0595 202- 00453 Renoval of Portions of Present Structure (O ass 2) 46. 000 0. 000
SY 0. 000 0. 00
506. 00000 0. 000 0.00



CONTI D C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19644- Bl D ESTI MATE RUN 07/ 07/ 2017
PRQJECT: STA095A- 018 ESTI MATE NO 0001 12:34: 09
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0600 515-00120 Wat er pr oof i ng (Menbr ane) 890. 000 0. 000
Sy 0. 000 0. 00
34. 70000 0. 000 0. 00
0605 601- 03057 Concrete O ass DR 6. 000 0. 000
(& 0. 000 0. 00
6, 530. 00000 0. 000 0. 00
0610 601-51007 Gal vani ¢ Anodes (Install Only) 230. 000 0. 000
EACH 0. 000 0. 00
89. 30000 0. 000 0. 00
0615 602- 00000 Rei nforcing Steel 230. 000 0. 000
LB 0. 000 0. 00
5. 40000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 137,459.00 $ 0.00$ 0. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0620 620- 00005 Field Ofice (Special) 1. 000 0. 000
EACH 0.500 24, 000. 00
48, 000. 00000 0. 500 24, 000. 00
0625 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 0. 500 21, 500. 00
43, 000. 00000 0. 500 21, 500. 00
0630 620- 00020 Sanitary Facility 2. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400 CURRENT AMI  $ 101, 000. 00 $ 50, 500. 00 $ 50, 500. 00
PRQJIECT TOTAL CURRENT AMI $ 5,473,209.40 $ 206,896.52$% 206, 896. 52



